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Current  Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars met with TxDOT to review outstanding issues and requested meeting with 

Freese & Nichols and Teague Nall & Perkins (Denton ISD consultant) to discuss easements and 

other design issues in the vicinity of the high school.  Huitt-Zollars is coordinating with Freese & 

Nichols on utility relocations.  Huitt-Zollars met with TxDOT, ITS, City of Denton, and Freese & 

Nichols to discuss possible design changes to plans to reduce costs associated with relocations of 

city service lines.  Huitt-Zollars requires receipt of 60% level utility relocation plans from City of 

Denton (Freese & Nichols) in order to proceed with 95% PS&E submittal.  Huitt-Zollars is working 

toward completion of 95% PS&E.  Currently awaiting receipt of design plans from both City of 

Denton (Freese & Nichols) and DISD (Teague, Nall & Perkins).  Huitt-Zollars anticipates submittal 

of 95% PS&E to TxDOT in December. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilit ies as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: *  

Limits  

From City of 

Denton/Corinth City 

Limits to Lilli an Miller 
ROW Acquisition Completed: January 25, 2013 

Construction Cost Estimate: $30 million Utility Relocations Complete: May 2017 

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  

November 17, 2016 
 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans are at 60%. 
 
Frontier Communications ς Construction has begun.  Anticipated completion in April 2017.   
 
Charter Communication ς Anticipated completion for Phase I (Robinson to Guyer High School) is in 
December 2016.  Anticipated completion for Phase II (Guyer High School to Bluebonnet) is in May 
2017. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  Still under design from Guyer south to 
Bluebonnet Drive.  All overhead relocations complete.  Relocations still under design from Guyer High 
School to Bluebonnet.  Estimated completion in January 2017. 
 
UTRWD ς Potholing 2 existing crossings and working on design for an additional crossing.  No 
completion date available at this time.  Working with City of Denton on joint use agreement.  The 
agreement has been accepted by city. 
 
Grande ς Working on design.  Talking to DME and Oncor to get on poles.  No completion date 
available at this time.  Grande to relocate on DME poles.  Currently working on final design.  
Estimated completion date is May 1, 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
 
  



Precinct 1 Project Report                             December 2016 

 
4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ ROW:  The completion date for right-of-way is November 2017 due to the issues surrounding 

the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working through conflict analysis and beginning design work.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: February 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: July 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: February 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, November 30, 2016: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 24 
parcels acquired, 3 parcels in Eminent Domain; All Eminent Domain hearings complete 
as of November 14 
 
Cemetery issues (Parcel 15):  received right of entry to begin archaeological and 
historical investigation. Issue has been access to the cemetery parcel to do the 
investigations.  Parcel 13 was needed to allow State forces to do investigations and is 
now acquired (ED hearing on Sept 28). With Parcel 13 now acquired, above 
investigations are being scheduled with appropriate parties ï likely to begin in 
December 2016.  If no graves found within Parcel 15 then legal proceedings can begin 
to remove cemetery designation and acquisition can begin.  Estimate Parcel 15 clear 
by Spring/Summer 2017 if no graves found.   
 
Utility relocations: already started thru January/February 2018  
 
95% PS&E (Design):  November 2016 
 
100% PS&E (Design):  February 2017 
 
Project Letting: Currently scheduled for June 2018, but could be moved up pending 
cemetery issues and utility clearance schedules  
 
Start construction: 2 months after Project Letting; accelerated construction 
specifications will be included in the construction plans. 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor.  Suddenlink has an additional location in 

conflict.  Additional conflict has been resolved. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: September 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: November 2, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Gilliand (Haydon Const.)   Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  September 2017 

 

 

Current Activities : 

 
Current activities include:  SW3P, roadway drainage, cross drainage and reinforced concrete pipe, 

inlet bottoms and tops, cement subgrade, asphalt for detours at Hill L ane. and McCormack, tying steel 

for concrete paving, and placing concrete paving form McCormack to Hill Lane. 

 

Narrative description of last monthôs activities:  SW3P, roadway drainage, cross drainage, 

excavation of roadway, cement subgrade, asphalt base, removing driveways, and pipe. 

 

Narrative description of activities planned for next month:  SW3P, roadway drainage and cross 

drainage, subgrade, concrete paving form McCormack to Hill Lane. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All  utilities are clear in Phase 1.  In Phase 2, only one utility 

remains.  Charter has begun relocating and estimates completion on 

December 1, 2016. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact:  Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II complete by 

December 2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  November 2, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                    Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities:   
 

Current activities include:  Continuing installation of culvert 6, excavation, installation of fascia 

walls, noise wall at Robinson Street, finishing grading in Phase I. 

 

Narrative description of last monthôs activities:  Continued installation of culvert 6. 

 

Narrative description of activities planned for next month:  Setting bridge beams and deck panels.  

Continue sound wall and retaining wall installations.  Begin paving in Phase I. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, Phase I. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete.  Additional 

conflicts have been resolved. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description:  Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: September 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: November 2, 2016 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:  Alex Bernard                   Phone: (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   September 2017 

 

 

Current Activities : 
 

Current acti vities include:  Placing concrete for sidewalks and ADA ramps, bridge crew working to 

place panels and concrete for bridge deck on southbound bridge, working to place lime subgrade and 

asphalt, tying steel, placing concrete paving, placing inlet tops, SW3P, and reinforced concrete pipe. 

 

Narrative description of last monthôs activities: Placing concrete for sidewalks and ADA ramps, 

placing beams for southbound bridge, working on subgrade for northbound concrete paving, reinforced 

concrete pipe, headwalls, inlet bottoms, SW3P, and clean-up on project. 

 

Narrative description of activities planned for next month:  MCM working to construct southbound 

bridge; concrete paving; concrete for driveways, sidewalks, and ADA ramps. 

  

Traffic issues:   None 

 

Plans for changes in traffic patterns:  Traffic is due to be placed on newly constructed southbound 

lanes when lanes are completed.   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None 
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Current Activity:  

 

¶ ENV:  Public meeting was held on June 23, 2015.  Dannenbaum re-submitted for District review 

the biological evaluation form and Waters of the U.S. Technical Report.   Report has undergone 

third district review.  Community Impacts Assessment Technical Report has been reviewed by 

District. Archaeological site survey report is undergoing District review.  Air Quality and Traffic 

Noise Analysis Reports have been reviewed.  Indirect/Cumulative Impacts Technical Report and 

Environmental Assessment are currently being drafted.   Hazardous Materials ISA and Water 

Resources are approved.  Dannenbaum continues to respond to comments and coordinate with 

TxDOT on submitted environmental reports.  Public hearing has been delayed to February/March 

2017.  Awaiting decision from TxDOT ENV Austin regarding a potential historic structure. 

¶ Schematic:  Schematic was re-approved by TxDOT on March 1, 2016. 

¶ ROW:   Base map for survey is complete.  Partial ROW parcel submittal was made on August 25, 

2016.  Continuing ROW mapping.  Dannenbaum began submitting final parcels for TxDOT 

approval.  Additional ROW parcel maps were submitted on October 21, 2016. 

¶ PS&E:  Dannenbaum received preliminary SUE.   Level B SUE submitted to TxDOT.  Level A 

SUE test holes continuing.  Dannenbaum coordinated with TxDOT, Denton County, City of 

Sanger, and Sanger ISD on access to Chisholm Trail Elementary from FM 455.  Received 

approval from Sanger ISD for access to Chisholm Trail Elementary School from FM 455.  

Preparing to begin PS&E.  Received comments from TxDOT on Railroad Exhibit A.  

Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: March 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of one property that is in li tigation and is 

preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review.  Permit applications 

have been submitted to TxDOT. 

¶ Design is nearly complete, and it is expected that the project will be bid in January. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: December 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  March 2017 

Firm:  City of Denton Construction Let Date: January 2017 

Key Contact: Frank G. Payne, P.E. Construction Complete: Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  

¶ FM 407:  Additional capacity was added to the FM 407 intersection on November 4.  The south- to 

northbound U-turn lane reopened on November 13.  The north-to southbound U-turn lane will 

remain closed through the end of the year to complete aesthetic and decorative paving work. 

¶ Garden Ridge Boulevard:  Beginning November 13, eastbound Garden Ridge traffic wishing to 

access northbound I-35E will need to use the southbound frontage road and FM 407 to access 

northbound I-35E.  This traffic pattern change will last for approximately three months. 

¶ New southbound Lewisville Lake Bridge:  Work to reconfigure the original bridge continues.  

¶ Turbeville:   One lane in each direction of the new extension of Turbeville/Hundley Drive is now 

open.  The remaining lanes will open in 2017.  The southbound exit ramp to Turbeville Road (exit 

457), located just south of Swisher Road, is scheduled to open in December. 

¶ Swisher Road:  Northbound I-35E exit ramp 459, north of Swisher Road, shifted approximately 

1,500 feet north.  A new northbound exit ramp will be constructed north of Swisher Road and will 

open later this year.  

¶ Corinth Parkway Bridge:   The northbound exit ramp to Post Oak Drive is closed through the end 

of the year as crews construct the wall for the new ramp.  Traffic will use Corinth Parkway exit and 

continue north on the frontage road. 

¶ Post Oak Bridge:  Connectivity for the Post Oak bridge was restored on October 9, 2016.  The 

new northbound entrance ramp from Post Oak Drive has been opened.  The bridge is scheduled for 

completion next year. 

¶ Oak Drive:  Work continues on the new Turbeville/Hundley Drive underpass and the new Oak 

Drive/Lake Dallas Drive underpass.  Both are scheduled for completion in mid-2017. 

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive and frontage road has closed and is scheduled to reopen in late 

2016.  The northbound Lake Dallas Drive exit has been temporarily relocated south of FM 407. 

¶ Loop 288:  The southbound exit ramp to Loop 288 was relocated north about 1,000 feet on 

October 2, 2016. 

¶ US 77/Dallas Drive:  The US 77 bridge reopened to traffic on November 29.  The northbound I-

35E entrance ramp from US 77 closed on November 14 and will be closed for approximately four 

months.  During the closure, traffic will take the northbound frontage road through Teasley Lane 

intersection and use the entrance ramp from Teasley Lane. 

¶ North Texas Boulevard:  Connectivity across the North Texas Blvd. bridge has been restored 

with one lane in each direction and a dedicated turn lane.  Work constructing the remaining 

portions of the bridge continues.  The northbound entrance ramp to IH-35E from North Texas 

Boulevard and the southbound exit ramp to North Texas Boulevard are closed until spring 2017. 

¶ McCormick Street:  The northbound frontage road north of McCormick Street is scheduled to 

shift into its final configuration in December.  Collier Street will reopen to the northbound frontage 

road soon after.  The northbound exit ramp to McCormick Street is closed until the end of 2016.  

Ongoing full nightly closures of McCormick Street to demolish and rebuild the final segment of 

the bridge. 

¶ TIFIA Loan:   TIFIA loan awarded on November 3, 2016.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.     

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   

NTTA is reviewing plans.  Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  Denton 

County will modify existing ICA with NTTA upon receipt of additional funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  ITS is coordinating with TxDOT on an LPAFA for the project funding 

adjustment.  ITS is working with the Denton County civil attorneyôs office on an ICA amendment 

to reflect the increase in funding.  LPAFA was approved by commissioners court on August 30, 

2016.  LPAFA was fully executed by TxDOT on September 23, 2016.  ILA Amendment #1 with 

NTTA was approved by Commissioners Court agenda on October 25, 2016.  ILA Amendment #1 

was approved by NTTA board on November 16, 2016.  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description:  

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols continued writing draft report sections on existing conditions modeling and 

initial description of Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ Freese & Nichols received new information from the City of Fort Worth and completed minor 

updates to the thoroughfare plan map. 

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ ITS is coordinating meetings with the other county commissioners to review the thoroughfare 

plan map. 

¶ FNI to incorporate the commissionersô comments into the final thoroughfare plan documents. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Awaiting review comments from commissioners and any further changes from cities. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan. 

¶ Recently incorporated review comments from Pilot Point and Sanger. 

¶ FNI awaiting additional feedback from cities. 

¶ ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.   

¶ ITS met with the City of Denton on September 13, 2016, to review the thoroughfare plan. 

¶ Meetings with stakeholders are complete. 

¶ FNI has incorporated City of Denton comments.  Shady Shores has requested to review the 

plan, and FNI awaits any comments they may have. 

¶ ITS is in the process of scheduling a public meeting for January or February.  

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Consultant submitted 30% plans to the county for the Arvin Hill portion.  County returned 

comments on 30% plans to engineer.  Engineer has completed 60% plans, which include the 

realignment of Arvin Hill to US 377.  The intersection improvements of US 377/Arvin 

Hill/Stewart are in the schematic phase.  The county is working on the schematic for the 

intersection.  County met with TxDOT on November 4, 2016, to discuss the project and is 

proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  One parcel is required for acquisition on this project.  Denton County revised the ROW 

across the property at the request of the owner; however, the owner is no longer cooperating.  

Denton County has advised the property ownerôs attorney that the next step is condemnation and 

using the original ROW alignment.  Condemnation was settled on August 31, and the 

commissioners court approved the settlement on September 6, 2016.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this type of job. 

¶ ITS met with TxDOT Dallas District regarding future funding opportunities.  It was decided that 

Denton County should begin advanced planning to get project ready for Proposition 7 funding in 

FY 2018-2019. 

¶ ITS met with TxDOT on June 30, 2016, to discuss the scope of the advanced planning effort on 

US 377 from US 380 to the Grayson County line. 

¶ ITS met with TxDOT on August 16, 2016, to discuss the project. 

¶ Coordination with TxDOT on draft engineering scope for the project is complete.  ITS is 

coordinating with county staff to complete RFQ documents.  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


